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technologies in construction industry. Being recognised as a construction technique 
from as early as 1800s, OSM was not really looked into until recently for its potentials 
in improving efficiency in the process, precision in the products, ability to include 
various environmental features and hence keeping up with requirements, optimising the 
use of declining workforce, minimising health and safety risks and to significantly 
shorten the construction cycles (Steindhart and Manley 2016; Goulding et al., 2015; 
Khalfan and Maqsood 2014; Schoenborn 2012; Smith 2010). These have earned OSM 
the term “modern method of construction” since 1990s (Gibb 1999).
With those potential advantages mentioned above, there is a common expectation for 
OSM to be widely adopted. However, the OSM’s uptake in reality has not been as 
predicted (Rahman 2013). The global research publication looking into OSM has been
growing at a relatively steady rate since 1998. But, the actual uptakes in many 
construction industries have not been inline. For example, a study of the total offsite 
construction output in the UK between 1998 and 2008 revealed a modest increase 
between 1998 and 2008 (Taylor 2010). In Australia it was indicated that only 3% of the 
new housing in Australia utilises prefabrication (Steindhart and Manley 2016). Many 
researchers and scholars have studied the lower uptake of OSM attempting to
understand the reasons behind the lower uptake (e.g. Rahman 2013; Arif and Egbu 
2010; Pan et al. 2008; CRC Construction Innovation 2007), but there has not been a real
consensus among their outcomes.
It is generally accepted that the earlier focus in deciding to implement OSM were 
mainly the cost and schedule performance of a project (Shahzad et al. 2014). In
deciding to implement OSM in a more recent time, a number of factors including 
project costs, time, quality, sustainability, site, project and procurement constraints have 
impacted the implementation of OSM in a project (Blismas et al., 2005). These 
identified factors can be generally grouped within the three main groups also known as 
the triple bottom-line (TBL) of sustainability, namely economic, environmental and 
social. This paper provides a review of sustainability procurement in the format of a 
framework that has been developed in this research embodying the triple bottom-line of 
sustainability (economic, environmental and social) to map the potential ways of 
achieving the TBL of sustainability in projects implementing OSM. 
2. Research methodology
At this early stage of study, the research methodology to be implemented to better 
understand the potentials for achieving the triple bottom line of sustainability through 
implementing OSM in construction projects is literature review. In conducting research, 
literature review has been regarded necessary to understand what already known and 
written down, relevant to the research (Robson 2013). Thus, it involves systematically 
identifying, locating, and analysing documents containing information related to the 
research problem. These documents can include articles, abstracts, reviews, 
monographs, dissertations, books, other research reports, and electronic media. In this 
research, the literature review is focused on scholarly journal articles supported by 
various conference articles as well as scholarly books and book chapters as well as 
professional industry reports. The review started off with gaining further understanding 
on offsite manufacturing itself including its terminologies, history, positioning in 
different sectors and typical lifecycle. This is followed by focusing the review on the 
triple bottom line of sustainability and identifying the potentials of achieving them
through OSM lifecycle.
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Abstract:
Triggered by the rapid depletion of natural resources, sustainability has now becoming a 
popular topic that has been linked to various aspects of human’s life. Given the very 
scale of the global construction industry, sustainability has emerged as one of the main 
features in the construction industry including in choosing the construction method such 
as offsite manufacturing (OSM) in construction. In fact, one of the main advantages of 
OSM has been expected as its potential to minimise waste as well as higher level of 
productivity and hence supporting sustainability. However, it has also been reported that 
despite all its advantages, the uptake of OSM is still considered relatively low in the 
construction industry. In discussing about sustainability, various scholars have 
championed the importance of looking into this matter through a more holistic view of 
sustainability including economical, social and environmental. This is also known as the 
triple bottom-line of sustainability. This paper presents a review of the current 
development in analysing the achievement of the triple bottom-line of sustainability 
throughout the lifecycle of offsite construction projects. The outcomes of this review are
expected to unveil various points within the lifecycle of projects delivered with the 
offsite construction techniques that can be improved to better facilitate the achievement 
of the triple bottom-line of sustainability in these projects. The findings can be used by 
practitioners to improve and better justify the implementation of offsite construction 
techniques and subsequently, further promoting the use of such techniques in the 
construction industry. 
Keywords: construction, sustainability, triple bottom line, offsite manufacturing
Introduction
It has been generally accepted that there are currently increasing demands in the society 
(including in the construction industry) for sustainability factors to be considered in
practices in order to reduce any environmental and social impacts (Azhar et al. 2011). 
Thus, sustainability has become an important decision-making factor in procuring a 
construction project in the current market place (Schlueter and Thesseling 2009). This 
‘movement’ is understood as the societal needs to be considered in the construction 
procurement processes (Leinonen and Houvila 2000) and signifies the increase of wider 
public and communities’ influence in the delivery and procurement of construction 
projects. One of the implications was the potential to implement construction techniques 
that have been perceived as embodying sustainability, such as the offsite manufacturing 
(OSM).
Further development of offsite manufacturing (OSM) has been considered one of the 
most important innovations in construction methods leveraging the advancement of 
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and Maqsood 2014; Azhar et al. 2011; Gibb 2001). Another example of benefits from 
the repetitive nature of OSM has also enabled the offsite manufacturers to use semi-
skilled or even lower-skilled operatives to reduce the impacts from skilled trades 
shortage (Nadim and Goulding 2009). 
For the potential benefits to be realised, one of the key requirements would be the 
synchronisation of the activities between the manufacturing and construction sides in an 
OSM project (Sutrisna et al. 2018a). This synchronisation must be carefully planned 
and take place from the earlier stages of design. This has made the design stage in an 
OSM project as one of the most important phase in coming up with a solution that bring 
together various project stakeholders with different interests and facing the high degree 
of complexity in an OSM project (Bekdik et al. 2018). Thus, the relationship between 
the manufacturing, construction and design industries is very important in successfully 
implementing the OSM in a project (Goulding and Arif 2013). This relationship is 
presented in Figure 1.
Figure 1. Offsite Manufacturing (OSM) positioning (Goulding and Arif, 2013)
Based on the progressive nature of construction projects, a construction projects’ 
lifecycle can be presented in a chronological manner using lifecycle frameworks, for 
example RIBA’s plan of work (Philips, 2000). In terms of OSM’s lifecycle, one of the 
simplest OSM lifecycle models was the generic OSM lifecyle presented by Sutrisna and 
Goulding (2018) by dividing up the lifecycle into 4 distinct phases, namely:
• Design,
• Offsite (manufacturing), 
• Handling and Transport, 
• Site Works and Installation, 
• Occupation.
These typical phases will be used in this research to identify the potentials of achieving 
sustainable procurement through OSM mainly due to its representativeness and ability 
to simplify the process. 
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It is envisaged that further stages of this research to involve case study of real OSM 
projects. It has been generally accepted that case study approach is a suitable approach 
to study phenomena within their natural context and setting (Sutrisna and Setiawan 
2016; Yin 2014). Thus, the sustainability framework for OSM proposed in the paper 
can be used as the framework and the unit of analysis in studying the cases. The 
selection of the cases is beyond the scope of this paper, but it can potentially range from 
simple residential projects to more complex commercial projects.
3. Offsite manufacturing (OSM)
Off-site manufacturing (OSM) is one of the terminologies used to define a construction 
technique that involves prefabricating building components, usually done outside the 
construction site (hence the term “offsite”), followed by installing them into their final 
position as designed (Blismas and Wakefield 2009; Goodier and Gibb 2004). There are 
other terms used to describe this construction technique including offsite construction 
(e.g. Sutrisna et al. 2017), off-site prefabrication/production (e.g. Kale and Arditi, 2006) 
or industrialised building (e.g. Jonsson and Rudberg, 2013; Kamar et al. 2011). 
Although the concept of prefabricating building components itself has been around 
much longer, it was not until the end of World War II offsite manufacturing (OSM) 
became popular as a potential solution to the housing shortage at that time. Thus, OSM 
became the alternative method for shelter provision as quickly as possible within the 
limited budget (Wolfe and Garfield, 1989). Unfortunately, this situation in OSM’s early 
implementation has somehow carried over so much so that OSM is known as the 
‘Temporary Accommodation’ in the UK for instance or as an off-the-shelf product such 
as the ‘Lustron House’ in the USA or ‘Beaufort Homes’ in Australia for example. 
As the intended lifecycle of the temporary OSM buildings was typically lower (a 
maximum of 10-15 years), these temporary homes were typically produced with lower 
quality, made them known as “cheap and nasty” (Duc et al. 2014; Goulding and Arif
2013). To make matter worse, it was really hard to customise OSM houses due to their
smaller floor space (Gay 1987).  Many house builders lost interest in considering OSM 
when they heard, for example the case of Lustron House in the USA that resulted in 
more than 10 times additional man-hours to its original estimation (Wolfe and Garfield
1989). It is not unusual for a new technique to experience practical challenges as a part 
its “growing pains”, but these difficulties have not helped with OSM’s reputation as a 
preferred solution. Recently, OSM has been also considered carrying-on the traditional 
subcontracting approach and therefore simply repeating the fragmented practice from
the construction industry (Arashpour et al. 2018), i.e. simply migrating the onsite 
activities to an offsite setting but still carrying all the various known issues. Because of 
that, the adoption of OSM has continued but at a slower pace, i.e. for instance around
20% in Japan, 6% in the UK and about 7% in the US (Goulding and Arif, 2013; HAC, 
2011; Taylor, 2009).  An exceptions for example is Sweden that managed to implement 
OSM up to 80% in their residential sector (Duc et al. 2014; Davies 2005; Lessing et al.
2005). 
OSM should benefit from a synergy between manufacturing and construction, where
majority of building components can be manufactured in controlled factory 
environments (Goulding et al. 2015). Thus the whole concept is relying on its design to 
implement planning and processes from the manufacturing sector to achieve the 
intended benefits. Thus, the building design should enable the construction activities to 
be conducted in a controlled factory environment to reduce waste generation and 
therefore resulting in a better cost control and less impact to the environment (Khalfan 
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allowing a degree of flexibility for clients but based on that standardised components
for the subsequent manufacturing process. In terms of manufacturing process, it has 
been acknowledged that the construction industry needs to adopt higher degree of 
industrialisation to reduce cost and that prefabrication is the first step in industrialisation 
(Richard 2005). In transporting the completed modular units, the dimension and weight 
of the volumetric units to be transported will have to follow the physical limitations of 
the delivery vehicle as well as complying with the highway authority’s requirements 
(Sutrisna and Goulding 2018; Schoenborn 2012). Existing site condition including the 
site logistics, access to site or manoeuvring space and/or any obstructions also need to 
be taken into account in transferring the modular units to ensure smoother site works 
(Sutrisna et al. 2017). At the end of the process, during the occupancy, clients/users will 
require more economic operation and maintenance.
3.2. Environmental sustainability of OSM
The relatively novel notion of “green procurement” typically refers to environmental 
considerations enshrined into purchasing policies, programmes and actions to facilitate 
recycling, reuse and resource reduction (Carter and Carter 1998). A study reported that 
the implementation of the more conventional onsite construction techniques can 
produce waste up to 40% from all new products brought to construction site (Smith, 
2010). Environmentally sustainable delivery, therefore, should concern with reducing 
the environmental impacts at every project development phases from the design phase 
to include the provision of environmentally-friendly construction materials (low 
embodied energy and renewable materials), application of alternative construction
techniques (off-site manufacturing), up to the implementation of eco-design principles 
(energy efficient and passive-design to reduce/minimise dependency to non-renewable 
energy sources). Varnäs et al. (2009) suggested to incorporate environmental features 
into a project in the preliminary design, in the tendering for the construction contract 
and the tendering/considering the building services such as heating, ventilation and air 
conditioning. 
In manufacturing the OSM units as well as subsequent phases, potentials for OSM in 
addressing environmental considerations have been well documented including the 
reduction of waste during the manufacturing process itself, minimising the onsite 
activities and hence reducing the environmental impacts associated to onsite 
construction processes or even in reducing carbon footprints as a whole (Jaillon and 
Poon 2014; Azhar et al. 2011). Thus, for example by designing the OSM units to 
optimise transport vehicle capabilities but within the regulations (particularly highway 
requirements), the minimum transporting cycles can be minimised to limit the carbon 
footprints from transportation. Another example would be by transferring as many 
construction activities as possible to be conducted offsite, this will likely shorten the 
construction time on site and hence minimise pollution, the use of water and energy 
onsite. At the end of the process, during the occupancy, clients/users will typically 
require less dependency to non-renewable energy sources to run their building.
3.3. Social sustainability of OSM
The social sustainability has been perceived initially from the corporate social 
responsibility (CSR) perspective where various social aspects such as employment, 
labour standard, gender equality, wellbeing, and so on are considered in the whole 
supply chains (McCrudden 2004). The more recent development of social sustainability 
includes further aspects including the use of local suppliers and subcontractors, 
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4. The triple bottom line of sustainability in OSM: A proposed 
framework
The serious impact towards our natural environment has changed societal expectations 
to demand awareness and considerations by leaders of their practices (Colbert and 
Kurucz 2007). So much so that sustainability aspect is now considered one of the 
sources of competitiveness embodied in the principles of procurement management 
(Savitz and Weber 2006; de Burgos Jimenez and Céspedes Lorente, 2001).  Thus, 
procurement is the vehicle to implement sustainability into practices that extends to the 
whole supply chains (Meehan and Bryde 2011). A lot of organisations have extended 
their attention to also look beyond traditional financial performance by embedding
environmental and social performance of procurement known as the triple bottom line 
(TBL) approach (Hollos et al. 2012; Birkin et al. 2009). Sustainability has now become 
the new paradigm in many construction industries and one of the most important 
considerations in delivering and procuring projects (Schlueter and Thesseling 2009). 
This demonstrates the results from growing pressure from the wider public in delivering 
and procuring construction projects (Nibbelink et al. 2017; Leinonen and Houvila 
2000). Sustainable procurement has been used as the generic terminology to describe
project’s delivery/procurement aligned with the TBL philosophy applying the principles 
of sustainable development: ensuring a strong, healthy and just society, living within 
environmental limits whilst promoting good governance (Walker and Brammer, 2009). 
3.1. Economical sustainability of OSM
Economical sustainability has been defined as a way to operate that allows delivery with
cost benefits and cost savings by embracing a whole-of-life costing way of thinking,
impacts of supply chains and sustainability criteria (Zeppel 2014). Whilst this can be 
impacted by policies, such as landfill levies, carbon taxes and so on (Thomson and 
Jackson, 2007), this paper focuses on the design, manufacturing and construction 
processes only. It has been acknowledged that within the total development cost, the 
construction cost will typically be the most significant component (between 42.8-
65.8%) in comparison to other costs such as land, service and finance, government 
charges and margins (Hsieh et al. 2012; Urbis 2011). In procuring and delivering 
construction projects, the cost associated with material, transportation and labour have 
been considered the cost drivers that are typically considered in selecting a construction 
method (Chen et al. 2010). There are a large numbers of publications discussing
construction cost (Warsame 2006), however the offsite construction cost has not been 
widely covered.
There have been various discussions from both sides of the argument whether 
implementing OSM is actually cheaper than constructing with the more conventional 
onside construction. A recent investigation on the implementation of OSM technique in 
the housing sector has revealed that migrating onsite construction activities to be 
conducted offsite alone may not necessarily result in lower overall construction costs 
(Sutrisna et al. 2018b). Instead, the financial benefits will be realised at the entire 
supply chain level. The limited demands (volume) as well as the client’s requirements 
for higher degrees of customisation in offsite production has been the main factors 
found to limit the economic benefits that can be typically expected from a 
manufacturing operation. Because of these, the design phase of OSM projects holds the 
main keys in achieving the economic sustainability by optimising the standardisation of 
the building/structure components with repetitions in production in mind whilst still 
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Figure 2. The proposed framework in achieving TBL of sustainability through OSM
4. Conclusion and further research
It has been generally accepted that there are currently increasing demands in the society 
(including in the construction industry) for sustainability factors to be considered in 
practices in order to reduce any environmental and social impacts Thus, sustainability 
has become an important decision-making factor in procuring a construction project in 
the current market place. This paper has reviewed offsite manufacturing (OSM) not 
only as a viable technique in delivering construction projects but also bearing the
potentials of achieving the triple bottom line of sustainability. Following this, a 
framework has been developed to map these potentials throughout the generic lifecycle 
of OSM.
Further research can be designed to further pursue various directions based on what 
have been presented in this paper. One of them intended by the authors involves 
investigating the most appropriate level of prefabrication in a particular project to 
address the achievement of the triple bottom line (TBL) of sustainability in the most 
optimum manner. In order to pursue this, real case studies of OSM projects as well as 
suitable optimisation method to aggregate the TBL of sustainability will be needed. 
This will be done with the aim to better promote the use of OSM in delivering 
construction projects.
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providing as much information as possible to the local communities through public 
engagement activities, health and safety in the projects as well as minimising 
disruptions to the surroundings due to the project activities, such as traffic disruptions or 
noise pollutions (Sutrisna and Goulding 2018). A relatively recent discourse by Chen et 
al. (2010) discussed one of the main advantages of implementing OSM within the 
socially sustainable aspects to be the potential to minimise disruptions to the local 
community that will typically happen in most onsite construction works.  Thus, in OSM 
projects, the manufacturing activities typically take place in a controlled environment 
and not onsite, hence less disturbance to the site’s surrounding. Although, it must be 
noted that disruptions can still happen during the transporting of the OSM units to site 
as well as the residual onsite construction activities albeit potentially reduced to 
minimum.  
 
With the statistic reports of the risks of fatal accidents occurring in the construction 
industry for instance shown as at least five times of that other sectors, it is not surprising 
that negative images about the construction industry exist in the society (Arkson and 
Hadikusmo 2008; Sorrock et al. 1993). As another example, the OSM methodology has 
been perceived as capable of reducing safety risks in construction projects, mainly due 
to the execution of the majority of these activities in a controlled environment (Khalfan 
and Maqsood 2014; Pan et al. 2008; Gibb 2001). This was found important in 
improving the image of OSM as well as the construction industry as a whole. A recent 
study on OSM has reported that in addition to the advantages in term of time, cost and 
quality, the potentials for health and safety performance of OSM methodology has 
actually been the main factors for clients in making the decision to adopt OSM in the 
studied cases (Sutrisna and Goulding 2018). Another example of the potentials for OSM 
to address the social sustainability aspect is regarding the skills needed in OSM. Typical 
manufacturing processes, the activities in the factory can be broken down into simpler 
tasks and hence can be done by workers with lower skills as long as supervised by other 
skilled or qualified workers. Therefore, the offsite activities do not need be fully 
conducted by skilled trades and can also use semi-skilled or lower-skilled operatives 
instead (Nadim and Goulding 2009). This also addresses the social aspects of allowing 
employment to local communities even for workers with lower skills or qualifications in 
construction and provides a training ground to further learn and improve their skills and 
knowledge (supervised by trained and qualified trades professionals in the factory 
setting) and hence increasing the potential for their involvement in construction trades.
3.4. The proposed framework
Bringing together all the findings from the literature review discussed above, a 
framework for achieving the triple bottom line (TBL) of sustainability (economical, 
environmental and social) by adopting OSM has been developed and presented in 
Figure 2 below. The framework maps these potentials within the generic OSM project 
lifecycle discussed in the section 2 above.
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Abstract:
The structural system of a building can be executed in several ways. The solution chosen 
is the responsibility of the structural engineer and would be impacted by the loads on the 
structure, the location of the structure and the amount of budget available in the project. 
Once all this information is obtained, there will be a need for deciding on the type of 
structure to adopt for the building. Determining a sustainable solution requires 
consideration of the traditional economic factors, along with the environmental aspects 
through a Life Cycle Assessment (LCA) approach. In this paper, two commonly adopted 
structural systems are contrasted through an LCA approach, namely laminated steel and 
reinforced concrete. The economic assessment presented considers not only material 
costs, but also the cost of manpower, schedule requirements and the method of execution. 
For the environmental analysis, the scenarios were classified according to the carbon 
dioxide (𝐶𝐶𝐶𝐶𝑂𝑂𝑂𝑂2) mass emitted. Three scenarios that are considered vary according to the 
construction method adopted. The first being the construction of a metallic structure with 
steel deck slab and without shoring, while the other two being reinforced concrete 
structures where shoring is adopted: for one of them a conventional slab is utilized, while 
for the others, a precast slab, waffle slab and flat slab is adopted. The objective of this 
study is to demonstrate a correlation between cost and environmental impacts for each 
system, hence presenting a tool in decision-making for engineering designs.
Keywords:
Buildings, Economic feasibility, Laminated steel, Life cycle assessment, Reinforced 
concrete.
1 Introduction
Studies of materials used in structural building systems are currently very focused on 
mechanical properties, as in Lacki, Derlatka, & Kasza (2017). The discussion of 
economic and environmental feasibility is often overlooked and the choice of the 
structural system becomes exclusively technical, based on the experience of the designer 
involved (Hammad, Akbarnezhad, & Oldfield, 2018). Nowadays, in the literature, there 
are not many published studies investigating the economic-environmental feasibility of a
structural system, contrary to what can be found in relation to the study of its associated 
mechanical behaviour. The objective of this article is to establish an analysis methodology 
for structural designs, and performance indicators, in order to evaluate which type of 
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